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Subject: Space System Inteére};;élf)"lzault’l‘rea Analysis (FTA)

Task Description:
Utilizing as a basis PW%S.O/IG@/S.O, provide the below assurance functions to the JIMO Project.

Reliability PWS 5.0 . '

1. Develop system level fault-tree, and other reliability analyses.
2. Support Milestone Reviews as related to reliability.

Project Assurance PWS 8.0

1. Coordinate with the project to assure resources are adequate and schedules are met.
2. Participate in Milestone Reviews, Data Reviews, and other essential reviews.
3. Coordinate with S&MA and Project Team Leads to assure proper execution of S&MA requirements.

Schedule/Deliverables:

Fault tree analysis and or, reliability assessment, and c‘(pemse advice on S&MA discipline issues and planning per the following
schedule:

Initial System Fault Tree subsystem preparation and review:

AACS 3/17/04 initial design team review

C&DH 5/17/04 initial design team review

Telecom 5/17/04 initial design team review

Power Conversion 5/17/04 initial design team review

PMAD 5/17/04 initial design team review

Electric Propulsion 5/17/04 initial design team review

Weekly Telecoms to the above subsystem design teams to update subsystem fault trees and systern fault tree 5/11/04 through 6/03/04

Preparation of System Level Fanlt Tree and review 5/17/04 initial design team review
Second Review of the above subsystem and system fault trees 5/24/04

Draft Report of System Level Fault Tree 6/01/04
Preparation of Review charts for the System and subsystem fanlt trees 6/03/04

Final Report of the System Level Fault Trees 6/10/04
Final Review Charts for the System Level Fault Trees 6/10/04

Repori Progress To: S&VA Project Lead Frequency of Report: Daily
notes with Weekly Charts

CoB each Friday






